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1. Recipient Organization (Name and complete address including zip code)
Computer For Youth

322 Eighth Ave, NYC, NY 10001 36-43-B10513

2. Award Identification Number

3. Performance Narrative (Q1)

Please describe your project activities and progress for the first quarter of 2010. This should include a description of federal
expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project
accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment
purchases, outreach activities, training programs} to help structure your answer. (500 words or less)

Overall: No milestones accomplished. As of March 31, 2010, the project had not started.

Equipment: No milestones accomplished. As of March 31, 2010, the project had not started.

Awareness: No milestones accomplished. As of March 31, 2010, the project had not started.

QOutreach: No milestones accomplished. As of March 31, 2010, the project had not started.

Training: No milestones accomplished. As of March 31, 2010, the project had not started.

Other -- Technical Support: No milestones accomplished. As of March 31, 2010, the project had not started.

4. Performance Projections (Q2)

Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal
expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and
any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment
purchases, outreach activities, training programs) to help structure your answer. (500 words or less)

During the period from April 1, 2010, to June 30, 2010, CFY aims to accomplish the following:

*  QOverall: CFY will develop informational program materials for schools as well as an online application for eligible schools. In
coordination with the Los Angeles Unified School District, CFY will provide information to schools about the program and
encourage interested schools to apply. After the applications are received, CFY will conduct the evaluations to determine
initial Partner Schools for the 2010-2011 school year. CFY also will conduct recruiting and identify office and warehouse
space for its Los Angeles staff.

= Equipment: CFY will begin the sourcing process for the equipment to be provided to families starting later in 2010. These
Home Learning Centers will consist of refurbished computers loaded with high-quality educational software, as well as
refurbished monitors, keyboards, and mice.

=  Awareness: CFY will begin planning for preparation of broadband-focused materials as part of the awareness campaigns
that CFY will conduct at the initial Partner Schools starting later in 2010, including family invitations for broadband training
events, broadband enroliment information, and materials around the use of broadband to support children's educational
growth

= OQutreach: CFY will begin planning for the specific outreach activities to be taken by CFY staff starting later in 2010,
including outreach to families with support of Partner Schools, and CFY will initiate meetings with local broadband
providers.

= Training: CFY will begin planning for launching Family Learning Workshops later in 2010, at which CFY will engage families
in using their Home Learning Centers to support their children’s education and will encourage families to enroll and sustain
broadband adoption. CFY will also begin the internal data systems work required to track family training progress and




OMB CONTROL NO. 0660-0035
EXPIRATION DATE: 10/31/2010

coliect data about families before, at, and after the Family Learning Workshops.

Other -- Technical Support: CFY will coordinate with its 24x7 bilingual Help Desk in order to begin preparing to serve
families who receive Home Learning Centers starting later in 2010.

CFY has spent no federal funds as of March 31, 2010. CFY projects that it will spend approximately $250,000 of federal funds during
the period from April 1, 2010, to June 30, 2010.

5a. Typed or Printed Name and Title of Authorized Certifying Official 5c. Telephone (area code, number and extension)

212-563-7300 x 124
5d. Email Address
mmalaspina@cfv.org

5b. Signature of Aythorized Certifying Official 5e. Date Report Submitted (Month, Day, Year)
/%A,/ W May 18, 2010

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to
comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB
control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this
burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications,

National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB,
Room 4887, Washington, D.C. 20230.

Mark Malaspina






